COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 13/ 2012

ESTI MATE SUMVARY 15: 42: 24
CONTI D C17757 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 17757-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 9.5 DAYS TI VE ALLOW 250 WORK DAYS
SH 85 | N GREELEY 5TH TO US 34 PERCENT TI ME: 3.80 ORI G TI VE ALLOW 250 WORK DAYS
PROJECT NO STA 0853-078
SH 85 | N GREELEY 5TH TO US 34
NAME OF ROAD:
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PER OD ENDI NG 07/ 01/ 2012 DATE TI ME STARTED 06/ 04/ 2012
6374 S. RACI NE Cl RCLE DATE LET 05/ 03/ 2012 DATE WORK BEGAN
DATE AWARDED 05/ 14/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 30/ 2012 DATE ACCEPTED
CENTENNI AL CcO 80111 303- 688-6611 DATE NOTI CE TO PROCEED 06/ 04/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 14, 095, 758. 86 PARTI Ol PATI NG $ 215, 589. 34 $ 215, 589. 34
AWARD PRQIECT AMT: $ 12, 146, 268. 86 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 1.53% TOTAL EARNI NGS 215, 589. 34 215, 589. 34
FUNDS AVAI LABLE: $ 13,880, 169.52 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 215, 589. 34 215, 589. 34
TOTAL CLAI VB: $ 0. 00 RETAI NAGE -6,467.68 -6, 467. 68
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 209, 121. 66 209, 121. 66
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 209, 121. 66 209, 121. 66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 209, 121. 66

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQIECT: STA 0853-078 ESTI MATE NO 0001 15: 42: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00010 Renoval of Tree 2.000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0010 202-00012 Renoval of Tree Stunp 1. 000 0. 000
EACH 0. 000 0. 00
520. 00000 0. 000 0. 00
0015 202-00015 Renoval of Headwal | 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0020 202-00019 Renoval of Inlet 6. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0.00
0025 202- 00023 Renoval of Enbanknent Protector Type 3 10. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0.00
0030 202- 00024 Renoval of Enbankment Protector Type 5 5. 000 0. 000
EACH 0. 000 0. 00
414. 75000 0. 000 0.00
0035 202- 00026 Renoval of Slope and Ditch Paving 121. 000 0. 000
SY 0. 000 0. 00
30. 00000 0. 000 0. 00
0040 202-00035 Renoval of Pipe 2,369. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0045 202-00040 *Renoval of Electrical Conduit 1, 145. 000 0. 000
LF 0. 000 0. 00
1. 90000 0. 000 0. 00
0050 202-00090 *Renoval of Delineator 360. 000 0. 000
EACH 0. 000 0. 00
2.00000 0. 000 0. 00
0055 202-00195 Renoval of Median Cover 4, 063. 000 0. 000
SY 0. 000 0. 00

3. 30000 0. 000 0.00



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQIECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00200 Renoval of Sidewal k 10. 000 0. 000
SY 0. 000 0. 00
6. 90000 0. 000 0. 00
0065 202-00203 Renoval of Curb and Qutter 1, 357. 000 0. 000
LF 0. 000 0. 00
3. 95000 0. 000 0. 00
0070 202-00210 *Renoval of Concrete Pavenent 81, 526. 000 0. 000
SY 305. 300 900. 64
2. 95000 305. 300 900. 64
0075 202-00220 Renoval of Asphalt Mat 40, 655. 000 0. 000
SY 70. 600 141. 20
2. 00000 70. 600 141. 20
0080 202-00240 *Renoval of Asphalt Mat (Pl aning) 15, 085. 000 0. 000
SY 0. 000 0. 00
3. 45000 0. 000 0. 00
0085 202-00250 *Removal of Pavenment Marking 30, 750. 000 0. 000
SF 0. 000 0. 00
0. 95000 0. 000 0. 00
0090 202-00700 *Renoval of Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
180. 65000 0. 000 0. 00
0095 202-00810 *Renoval of G ound Sign 156. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0100 202-00821 *Renoval of Sign Panel 21. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0105 202-00827 *Renoval of Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0110 202-00828 *Renoval of Traffic Signal Equi prent 1. 000 0. 000
LS 0. 000 0. 00
0. 00

12, 800. 00000 0. 000



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQJECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 202-00831 *Renoval of Traffic Signal Head 4. 000 0. 000
EACH 0. 000 0. 00
122. 00000 0. 000 0. 00
0120 202-01130 *Renoval of Quardrail Type 3 837. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0125 202-01170 Renoval of Quardrail Type 7 1, 720. 000 0. 000
LF 0. 000 0. 00
4. 10000 0. 000 0. 00
0130 202-04001 Pl ug Cul vert 2.000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0. 00
0135 202- 04002 G ean Cul vert 5. 000 0. 000
EACH 0. 000 0. 00
1, 750. 00000 0. 000 0. 00
0140 202-05150 *Sandbl ast i ng 14, 600. 000 0. 000
SF 0. 000 0. 00
0. 35000 0. 000 0. 00
0145 203- 00000 Uncl assi fied Excavation 95, 431. 000 0. 000
CY 0. 000 0. 00
7.05000 0. 000 0. 00
0150 203- 00062 Enbanknent Material (Conplete In Place) (Special) R-50 6, 296. 000 0. 000
CY 0. 000 0. 00
18. 50000 0. 000 0. 00
0155 203-00100 Mick Excavation 6, 296. 000 0. 000
CY 0. 000 0. 00
14. 40000 0. 000 0. 00
0160 203-01500 Bl adi ng 112. 000 0. 000
HOUR 0. 000 0. 00
170. 00000 0. 000 0. 00
0165 203-01597 *Pot hol i ng 27.000 0. 000
HOUR 3. 500 770. 00
220. 00000 3.500 770. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQJECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 208-00002 *Erosion Log (12 Inch) 500. 000 0. 000
LF 340. 000 1, 360. 00
4. 00000 340. 000 1, 360. 00
0175 208- 00009 *Erosi on Log (20 Inch) 2, 000. 000 0. 000
LF 0. 000 0. 00
6. 10000 0. 000 0. 00
0180 208-00034 *Gravel Bag 800. 000 0. 000
LF 139. 000 834. 00
6. 00000 139. 000 834. 00
0185 208- 00045 *Concrete Washout Structure 7.000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0. 00
0190 208-00051 *StormDrain Inlet Protection (Type 1) 200. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0195 208-00070 *Vehi cl e Tracki ng Pad 5. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 240. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0. 00
0205 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 48. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0210 208-00106 Sweepi ng (Sedi nent Renoval ) 50. 000 0. 000
HOUR 1. 000 67.50
67.50000 1. 000 67.50
0215 208-00107 Renoval of Trash 75. 000 0. 000
HOUR 32. 000 1, 280. 00
40. 00000 32. 000 1, 280. 00
0220 208-00205 Erosi on Control Supervisor 240. 000 0. 000
HOUR 95. 000 3,990. 00
42. 00000 95. 000 3,990. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQJECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 208- 00206 Erosi on Control Supervisor 120. 000 0. 000
DAY 0. 000 0. 00
420. 00000 0. 000 0. 00
0230 208- 00400 *Wat er Control 1. 000 0. 000
LS 0. 000 0. 00
115, 000. 00000 0. 000 0. 00
0235 210-00810 *Reset Ground Sign 3. 000 0. 000
EACH 0. 000 0. 00
200. 00000 0. 000 0. 00
0240 210-00831 *Reset Traffic Signal Head 6. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0245 210- 00866 *Reset Fire Preenption Unit and Tiner 1. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0250 210-01130 *Reset Quardrail Type 3 Includes renoval 1, 260. 000 0. 000
LF 0. 000 0. 00
7.05000 0. 000 0. 00
0255 210-01180 *Reset Quardrail (Special) Relapping for traffic 500. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0. 00
0260 210- 04020 Modi fy Inlet 2.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0265 210- 04025 Modi fy Structure Enbanknment Protector 5. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0270 212-00006 *Seedi ng (Native) 25. 000 0. 000
ACRE 0. 000 0. 00
400. 00000 0. 000 0. 00
0275 212-00032 *Soi | Condi tioning 25. 000 0. 000
ACRE 0. 000 0. 00
2,237.00000 0. 000 0. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQJECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 213-00002  *Muil ching (Weed Free Hay) 25. 000 0. 000
ACRE 0. 000 0. 00
529. 00000 0. 000 0. 00
0285 213-00012 *Spray-on Mul ch Bl anket 10. 000 0. 000
ACRE 0. 000 0. 00
2, 650. 00000 0. 000 0. 00
0290 213-00061 *Mul ch Tacki fier 5, 000. 000 0. 000
LB 0. 000 0. 00
2.25000 0. 000 0. 00
0295 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 1, 065. 000 0. 000
SY 0. 000 0. 00
1. 80000 0. 000 0. 00
0300 250-00110 Heal th and Safety O ficer 80. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0305 304- 06007 *Aggregat e Base Course (C ass 6) 24, 076. 000 0. 000
CY 0. 000 0. 00
23.10000 0. 000 0. 00
0310 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 1, 000. 000 0. 000
TON 0. 000 0. 00
135. 00000 0. 000 0. 00
0315 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 2,519. 000 0. 000
TON 812. 500 60, 775. 00
74.80000 812. 500 60, 775. 00
0320 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 2, 235. 000 0. 000
TON 0. 000 0. 00
84.10000 0. 000 0. 00
0325 412-01200 *Concrete Pavenent (12 Inch) 131, 455. 000 0. 000
SY 0. 000 0. 00
33. 67000 0. 000 0. 00
0330 412-01220 *Concrete Pavenent (12 Inch) (Fast Track) 2, 204. 000 0. 000
SY 0. 000 0. 00
39. 07000 0. 000 0. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQJECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 503-00036 *Drilled Caisson (36 Inch) 133. 000 0. 000
LF 0. 000 0. 00
178. 00000 0. 000 0. 00
0340 503-00048 *Drilled Caisson (48 Inch) 42. 000 0. 000
LF 0. 000 0. 00
246. 00000 0. 000 0. 00
0345 503-00054 *Drilled Caisson (54 Inch) 21.000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0350 506-00409  Soil Riprap (9 Inch) 67. 000 0. 000
CY 0. 000 0. 00
80. 00000 0. 000 0. 00
0355 507- 00000 *Concrete Slope and Ditch Paving 250. 400 0. 000
CY 0. 000 0. 00
365. 00000 0. 000 0. 00
0360 514-00000 *Pi pe Railing 151. 000 0. 000
LF 0. 000 0. 00
62. 50000 0. 000 0. 00
0365 601-03000 *Concrete Oass D 19. 000 0. 000
CY 0. 000 0. 00
545. 00000 0. 000 0. 00
0370 602-00020 *Rei nforcing Steel (Epoxy Coated) 59. 000 0. 000
LB 0. 000 0. 00
1. 30000 0. 000 0. 00
0375 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 5, 250. 000 0. 000
LF 208. 000 11, 804. 00
56. 75000 208. 000 11, 804. 00
0380 603-01245 24 1nch Reinforced Concrete Pipe (Conplete In Place) 297. 000 0. 000
LF 88. 000 3,784.00
43. 00000 88. 000 3,784.00
0385 603- 01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 937. 000 0. 000
LF 0. 000 0. 00
147. 00000 0. 000 0. 00



CONTI D: C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQJECT: STA 0853-078 ESTI MATE NO. 0001 15:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0390 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 293. 000 0. 000
LF 0. 000 0. 00
98. 50000 0. 000 0.00
0395 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 24.000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0.00
0400 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 778.000 0. 000
LF 0. 000 0. 00
47. 75000 0. 000 0.00
0405 603- 02245 30x19 Inch Reinforced Concrete Pipe Elliptical 120. 000 0. 000
LF 0. 000 0. 00
185. 00000 0. 000 0.00
0410 603-02305 38x24 Inch Reinforced Concrete Pipe Elliptical 32. 000 0. 000
LF 0. 000 0. 00
70. 00000 0. 000 0.00
0415 603- 02365 45x29 I nch Reinforced Concrete Pipe Elliptical 97. 000 0. 000
LF 0. 000 0. 00
95. 50000 0. 000 0.00
0420 603-05018 18 Inch Reinforced Concrete End Section 5. 000 0. 000
EACH 1.000 890. 00
890. 00000 1. 000 890. 00
0425 603-05024 *24 Inch Reinforced Concrete End Section 3.000 0. 000
EACH 0. 000 0. 00
1, 290. 00000 0. 000 0.00
0430 603-05030 *30 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 725. 00000 0. 000 0.00
0435 603-05036 *36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 925. 00000 0. 000 0.00
0440 603-05124 30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
950. 00000 0. 000 0.00



CONTI D: C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17757-BI D ESTI MATE RUN 07/13/ 2012
PRQJECT: STA 0853-078 ESTI MATE NO. 0001 15:42: 24
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 603- 05136 *45x29 I nch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
2, 250. 00000 0. 000 0.00
0450 603-10150 15 I nch Corrugated Steel Pipe 323. 000 0. 000
LF 0. 000 0. 00
52. 50000 0. 000 0. 00
0455 603-50012 12 Inch Plastic Pipe 270. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0.00
0460 604- 00305 *Inlet Type C (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
2, 500. 00000 0. 000 0.00
0465 604- 00505 *Inlet Type D (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4, 275. 00000 0. 000 0.00
0470 604- 19105 *Inlet Type R L 5 (5 Foot) 10. 000 0. 000
EACH 0. 000 0. 00
3, 300. 00000 0. 000 0.00
0475 604- 19110 *Inlet Type R L 5 (10 Foot) 10. 000 0. 000
EACH 0. 000 0. 00
4, 175. 00000 0. 000 0.00
0480 604- 20000 *Qutlet Structure 5. 000 0. 000
EACH 0. 000 0. 00
15, 125. 00000 0. 000 0.00
0485 604- 20003 *Qutlet Structure (Special) 2.000 0. 000
EACH 0. 000 0. 00
14, 025. 00000 0. 000 0.00
0490 604- 30010 Manhol e Sl ab Base (10 Foot) 7.000 0. 000
EACH 0. 000 0. 00
2, 975. 00000 0. 000 0.00
0495 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 836. 000 0. 000
LF 0. 000 0. 00
14. 65000 0. 000 0.00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQJECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0500 606- 00745 CQuardrail Type 7 (Style CE)(Concrete G are Screen) 1, 720. 000 0. 000
LF 0. 000 0. 00
54. 75000 0. 000 0. 00
0505 606-01340 *End Anchorage Type 3D 3. 000 0. 000
EACH 0. 000 0. 00
625. 15000 0. 000 0. 00
0510 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 818. 35000 0. 000 0. 00
0515 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
1, 455. 80000 0. 000 0. 00
0520 607-11525 Fence (Plastic) 300. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0525 608- 00000 Concrete Sidewal k 209. 200 0. 000
SY 0. 000 0. 00
29. 25000 0. 000 0. 00
0530 608-00010 Concrete Curb Ranp 30. 800 0. 000
SY 0. 000 0. 00
101. 60000 0. 000 0. 00
0535 608-00015 Det ect abl e Vr ni ngs 32. 000 0. 000
SF 0. 000 0. 00
21.50000 0. 000 0. 00
0540 609-21010 Curb and Qutter Type 2 (Section |-B) 63. 000 0. 000
LF 0. 000 0. 00
32.10000 0. 000 0. 00
0545 609-21020 Curb and Qutter Type 2 (Section I1-B) 11, 606. 000 0. 000
LF 0. 000 0. 00
10. 05000 0. 000 0. 00
0550 609-60011  *Curb Type 6 (Section M 196. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQJECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0555 610- 00020 Medi an Cover Material (Patterned Concrete) 660. 000 . 000
SF . 000 0. 00
7.15000 . 000 0. 00
0560 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 72.000 . 000
EACH . 000 0. 00
85. 00000 . 000 0. 00
0565 612-00102 *Del i neator (Drivable Concrete Installation) (Type Il) 15. 000 . 000
EACH . 000 0. 00
86. 00000 . 000 0.00
0570 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 15. 000 . 000
EACH . 000 0. 00
87. 00000 . 000 0.00
0575 613-00200 *2 Inch Electrical Conduit 1, 350. 000 . 000
LF . 000 0. 00
9. 00000 . 000 0. 00
0580 613-00206 *2 Inch Electrical Conduit (Bored) 1, 322. 000 . 000
LF . 000 0. 00
11. 40000 . 000 0. 00
0585 613-00306 *3 Inch Electrical Conduit (Bored) 2, 040. 000 . 000
LF . 000 0. 00
13. 00000 . 000 0. 00
0590 613-01200 *2 Inch BElectrical Conduit (Plastic) 785. 000 . 000
LF . 000 0. 00
9. 00000 . 000 0. 00
0595 613- 01300 *3 Inch BElectrical Conduit (Plastic) 160. 000 . 000
LF . 000 0. 00
8. 00000 . 000 0. 00
0600 613-07023 *Pul | Box (24"x36"x24") 21. 000 . 000
EACH . 000 0. 00
870. 00000 . 000 0. 00
0605 613-07040 *Pul | Box (30"x48"x24") 1. 000 . 000
EACH . 000 0. 00
1, 260. 00000 . 000 0.00



CONTI D: C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17757-BI D ESTI MATE RUN 07/13/ 2012
PRQIECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
8, 500. 00000 0. 000 0. 00
0615 613-16000 *Lumi nai re (Special) 10. 000 0. 000
EACH 0. 000 0. 00
1, 010. 00000 0. 000 0. 00
0620 614-00011 *Sign Panel (dass I) 500. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0625 614-00012 *Sign Panel (Oass I1) 612. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0630 614-00013 *Sign Panel (Oass Il11) 99. 000 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0635 614-01512 *Steel Sign Support (2-1nch Round)(Post) 245. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0640 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 25. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0645 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 771.000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0. 00
0650 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 73. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0655 614-10130 *11luni nated Sign 10. 000 0. 000
EACH 0. 000 0. 00
3, 950. 00000 0. 000 0. 00
0660 614- 70000 *Programmabl e Traffic Signal Face 2.000 0. 000
EACH 0. 000 0. 00
965. 00000 0. 000 0. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQJECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0665 614-70150 *Pedestrian Signal Face (16) (Countdown) 18. 000 0. 000
EACH 0. 000 0. 00
530. 00000 0. 000 0. 00
0670 614-70336 *Traffic Signal Face (12-12-12) 38. 000 0. 000
EACH 0. 000 0. 00
680. 00000 0. 000 0. 00
0675 614-70448 *Traffic Signal Face (12-12-12-12) 12. 000 0. 000
EACH 0. 000 0. 00
845. 00000 0. 000 0. 00
0680 614- 72860 *Pedestrian Push Button 18. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0685 614-72866 *Fire Preenption Unit and Tiner 2.000 0. 000
EACH 0. 000 0. 00
2,550. 00000 0. 000 0. 00
0690 614-72875 *Loop Detector Wre 768. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0695 614-72887 *M crowave Vehicle Radar Detector 10. 000 0. 000
EACH 0. 000 0. 00
7, 640. 00000 0. 000 0. 00
0700 614- 73005 *Piezo (Electric) (Cass Il) 4. 000 0. 000
EACH 0. 000 0. 00
775. 00000 0. 000 0. 00
0705 614-81000 *Traffic Signal-Light Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
11, 160. 00000 0. 000 0. 00
0710 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
13, 475. 00000 0. 000 0. 00
0715 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQJECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0720 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
14, 060. 00000 0. 000 0. 00
0725 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arn) 2.000 0. 000
EACH 0. 000 0. 00
16, 180. 00000 0. 000 0. 00
0730 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
16, 400. 00000 0. 000 0.00
0735 614-81160 *Traffic Signal Light Pole Steel (1-60 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
25, 270. 00000 0. 000 0.00
0740 614-81175 *Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
29, 000. 00000 0. 000 0.00
0745 614-85130 *| npact Attenuator (Quadguard I1) 1. 000 0. 000
EACH 0. 000 0.00
15, 000. 00000 0. 000 0.00
0750 614-87010  *Fiber Optic Cable (Single Mde) (12 Fiber) 1, 890. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0755 614-87015 *Buf fer Tube Fan Qut Kit 2.000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0. 00
0760 614-87020 *QOptical Transceiver 1. 000 0. 000
EACH 0. 000 0. 00
6, 330. 00000 0. 000 0. 00
0765 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
500. 00000 0. 000 0. 00
0770 615-00030 Enbanknent Protector Type 3 19. 000 0. 000
EACH 0. 000 0.00
500. 00000 0. 000 0. 00



CONTI D C17757 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQJECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0775 615- 00050 Enbanknent Protector Type 5 3. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0780 619-50320 4 Inch Plastic Pipe 1, 700. 000 0. 000
LF 590. 000 16, 815. 00
28. 50000 590. 000 16, 815. 00
0785 621-00450 *Det our Pavenent 8, 910. 000 0. 000
SY 1, 031. 000 33,249.75
32. 25000 1, 031. 000 33,249.75
0790 624-20025 24 1nch Drainage Pipe (Oass 0) (Conplete In Place) 89. 000 0. 000
LF 0. 000 0. 00
200. 00000 0. 000 0.00
0795 624-40031 30 Inch Equival ent Drainage Pipe Elliptical (Cass 0) 134. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0.00
0800 624- 40055 *54 |1 nch Equival ent Drainage Pipe Elliptical (dass 0) 445. 000 0. 000
LF 0. 000 0. 00
290. 00000 0. 000 0.00
0805 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 100 6, 000. 00
60, 000. 00000 0. 100 6, 000. 00
0810 626-00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
880, 000. 00000 0. 000 0. 00
0815 626- 01000 *Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
36, 000. 00000 0. 000 0.00
0820 627-00005 *Epoxy Paverent MarKking 243. 000 0. 000
GAL 0. 000 0. 00
65. 00000 0. 000 0. 00
0825 627-00011 *Pavenment Mar ki ng Paint (Wt erborne) 1, 500. 000 0. 000
GAL 0. 000 0. 00
24. 00000 0. 000 0. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQJECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0830 627-02001 *Preformed Pl astic Pavenent Marking (Type I1) 18, 157. 000 0. 000
SF 0. 000 0. 00
8. 75000 0. 000 0. 00
0835 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 5,171. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0. 00
0840 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 1, 691. 000 0. 000
|
) SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0845 627-30329 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 6, 408. 000 0. 000
SF 0. 000 0. 00
8. 50000 0. 000 0. 00
0850 630- 00000 *Fl aggi ng 7,900. 000 0. 000
HOUR 180. 500 3,880.75
21.50000 180. 500 3,880.75
0855 630- 00007 *Traffic Control Inspection 130. 000 0. 000
DAY 14. 000 1, 050. 00
75. 00000 14. 000 1, 050. 00
0860 630-00012 *Traffic Control Managenent 250. 000 0. 000
DAY 8. 000 4, 200. 00
525. 00000 8. 000 4, 200. 00
0865 630- 00015 *Uni formed Traffic Control Coordination 50. 000 0. 000
HOUR 1. 000 25.00
25. 00000 1. 000 25.00
0870 630- 00040 *Traffic Incident Managenment Plan Devel opnent 1. 000 0. 000
LS 0. 500 1, 500. 00
3, 000. 00000 0. 500 1, 500. 00
0875 630- 00041 *Traf fic Incident Managenent Plan |nplenmentation 12. 000 0. 000
MON 0. 400 200. 00
500. 00000 0. 400 200. 00
0880 630-80002 *Fl ashi ng Beacon (Sol ar) 5. 000 0. 000
EACH 2.000 1, 000. 00
500. 00000 2.000 1, 000. 00



CONTI D C17757 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PON: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQJECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0885 630-80336 *Barricade (Type 3 MB) (Tenporary) 30. 000 0. 000
EACH 2.000 300. 00
150. 00000 2.000 300. 00
0890 630-80341 *Construction Traffic Sign (Panel Size A) 115. 000 0. 000
EACH 27.000 1, 485. 00
55. 00000 27.000 1, 485. 00
0895 630- 80342 *Construction Traffic Sign (Panel Size B) 146. 000 0. 000
EACH 63. 500 4,127.50
65. 00000 63. 500 4,127.50
0900 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 4.000 400. 00
100. 00000 4. 000 400. 00
0905 630-80344 *Construction Traffic Sign (Special) 54. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0910 630-80355 *Portabl e Message Sign Panel 6. 000 0. 000
EACH 3. 000 12, 000. 00
4,000. 00000 3. 000 12, 000. 00
0915 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 0. 000
Type
ype) EACH 1. 000 1, 000. 00
1, 000. 00000 1. 000 1, 000. 00
0920 630- 80360 *Drum Channel i zi ng Devi ce 600. 000 0. 000
EACH 87. 500 2,450. 00
28. 00000 87.500 2,450. 00
0925 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 50. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0930 630-80370 *Concrete Barrier (Tenporary) 1, 000. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0935 630- 80380 *Traffic Cone 265. 000 0. 000
EACH 132.500 795. 00
6. 00000 132. 500 795. 00
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PON: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQJECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0940 630-80520 Mobi | e Pavenent Marking Zone 3. 000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0945 630- 85010 *| npact Attenuator (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
13, 500. 00000 0. 000 0. 00
0950 630-85041 *Mobi | e Attenuat or 750. 000 0. 000
DAY 15. 000 1, 950. 00
130. 00000 15. 000 1, 950. 00
0955 700- 70010 F/ A M nor Contract Revisions 1, 200, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0960 700-70011 F/ A Partnering 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0965 700-70016 F/ A Fuel Cost Adjustnent 174, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0970 700-70019 F/ A Asphalt Cenent Cost Adjustnent 340, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0975 700-70023 F/ A On-The-Job Trai nee 800. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0980 700-70025 F/ A Quality Incentive Payment 168, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0985 700-70034 F/ A Water Control 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0990 700-70190 F/ A Electric Service 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
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PCN: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQJECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADVWAY
0995 700- 70380 F/ A Erosi on Control 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 13, 463, 638.86 $ 179,024.34 % 179, 024. 34
CAT NOO300 G 18-BO
1005 202- 00453 *Removal of Portions of Present Structure (C ass 2) 1, 116. 000 0. 000
Hydr odenol i tion sy 0. 000 0. 00
91. 00000 0. 000 0. 00
1010 202- 00460 *Removal of Portions of Present Structure (C ass 3) 56. 000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
1015 202- 00495 *Renoval of Portions of Present Structure 0. 500 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
1020 202-00504  *Renpval of Expansion Device 40. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
1025 210- 00520 *Rebui | d Portions of Present Structure 11. 000 0. 000
SY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1030 512-00120 *Bearing Repair Corbel 3. 000 0. 000
EACH 0. 000 0. 00
7, 650. 00000 0. 000 0. 00
1035 518-00000  *Bridge Conpression Joint Sealer 80. 000 0. 000
LF 0. 000 0. 00
65. 00000 0. 000 0. 00
1040 518-03100 *Rapid Cure Silicone Joint Seal 240. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
1045 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 765. 000 0. 000
CF 0. 000 0. 00
110. 00000 0. 000 0. 00
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PCN: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQIECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 G 18-BO
1050 601- 03040 *Concrete Class D (Bridge) 70. 000 0. 000
CY 0. 000 0. 00
210. 00000 0. 000 0. 00
1055 601- 03540 *Concrete Class DT (Deck Topping) 122. 000 0. 000
CY 0. 000 0. 00
215. 00000 0. 000 0. 00
1060 602- 00020 *Rei nforcing Steel (Epoxy Coated) 11, 030. 000 0. 000
LB 0. 000 0. 00
1. 30000 0. 000 0. 00
CAT 0300 CURRENT AMI $ 310, 585.00 $ 0.00% 0. 00
CAT NO0301 C 18-BN Bridge
1065 202- 00453 *Renmoval of Portions of Present Structure (C ass 2) 1, 116. 000 0. 000
Hydr odenol i ti on
SY 0. 000 0. 00
91. 00000 0. 000 0. 00
1070 202- 00460 *Removal of Portions of Present Structure (C ass 3) 56. 000 0. 000
SY 0. 000 0. 00
135. 00000 0. 000 0. 00
1075 202-00495 *Renoval of Portions of Present Structure 0. 500 0. 000
LS 0. 000 0. 00
12, 000. 00000 0. 000 0. 00
1080 202- 00504 *Removal of Expansion Device 40. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
1085 210- 00520 *Rebuild Portions of Present Structure 6. 000 0. 000
SY 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
1090 518- 00000 *Bri dge Conpression Joint Seal er 80. 000 0. 000
LF 0. 000 0.00
65. 00000 0. 000 0. 00
1095 518-03100 *Rapid Cure Silicone Joint Seal 240. 000 0. 000
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
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PCN: 17757-BI D ESTI MATE RUN 07/ 13/ 2012
PRQJECT: STA 0853-078 ESTI MATE NO 0001 15:42: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 C 18-BN Bridge
1100 519- 03050 *Thi n Bonded Overlay (Polyester Concrete) 765. 000 0. 000
CF 0. 000 0. 00
110. 00000 0. 000 0. 00
1105 601- 03040 *Concrete Class D (Bridge) 70. 000 0. 000
CY 0. 000 0. 00
210. 00000 0. 000 0. 00
1110 601- 03540 *Concrete Class DT (Deck Topping) 122. 000 0. 000
CY 0. 000 0. 00
215. 00000 0. 000 0. 00
1115 602- 00020 *Rei nforcing Steel (Epoxy Coated) 11, 030. 000 0. 000
LB 0. 000 0. 00
1. 30000 0. 000 0. 00
CAT 0301 CURRENT AMI $ 280, 135.00 $ 0.00% 0. 00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1120 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 25, 850. 00
25, 850. 00000 1. 000 25, 850. 00
1125 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 0. 700 8, 715. 00
12, 450. 00000 0. 700 8, 715. 00
1130 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
1135 700- 70230 F/ A Communi cati on Lines 1, 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI $ 41, 400. 00 $ 36, 565. 00 $ 36, 565. 00
PRQIECT TOTAL CURRENT AMI $ 14, 095, 758.86 $ 215,589.34 $ 215, 589. 34



